
  Funded by the United States Agency for International Development

       ACDI/VOCA  •  CDC  •  IESC  •  MBAEC

                          UNITED FOR STRENGTH & SERVICE

THE ALLIANCE

7 Zankovetskoi Street, Suite #21               Tel:  (+38-044) 462-0781
252001  Kyiv, Ukraine
E-mail: dkerry@iesc.org    Fax: (+38-044) 229-2995

Mr. John A. Pennell,
USAID Mission for Ukraine, Belarus and Moldova,
19, Nizhniy Val Str.,
254071 Kiev,
Ukraine.

Quarterly Report for the
Business Development Division of USAID

(January 1st - March 31st, 2001)

A. GENERAL INFORMATION

1. Project Name:  The Alliance for Collaboration on Enterprise Development

2. Cooperative Agreement No:  121 - A - 00 - 99 - 00722 - 90

3. Project Manager:  David Kerry, Chief of Party

4. Other Project Management Staff:

Elena Amerova - ACDI/VOCA (Ukraine), Country Representative
Sergei Bystrin - CDC, Country Director
Victor Shmatalo - IESC, Country Director
Vladislav Trigub - MBAEC, Country Director
Kay Maxwell - US Chair of AEC

4.   Grantees/Subgrantees Involved:

International Executive Service Corps (IESC) – Prime grantee
Agricultural Cooperative Development International/Volunteers in Overseas

Cooperative Assistance (ACDI/VOCA) – Sub-grantee
Citizens Democracy Corps (CDC) – Sub-grantee
MBA Enterprise Corps (MBAEC) – Sub-grantee

5. Brief Project Description:  The Alliance for Collaboration on Enterprise Development
provides volunteer technical and business development assistance to small and medium-
sized, private and privatized enterprises in Ukraine.
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B. QUARTERLY UPDATE (January 1 to March 31, 2001)

1. Key Events in this quarter:

• In the quarter, the Alliance implemented a contingency plan that had been agreed with the
Kyiv mission, anticipating a 2 to 3 months delay in the receipt of funding due in
February. Under the contingency plan the volunteer based part of the Alliance program
was temporarily postponed awaiting further funding. Local offices continued to draw-up
agreements with clients in anticipation of a rapid influx of volunteers once further funding
is received. Local programs, using local staff and hired experts, continued on schedule.

• On the Podillya Pershyi project - in the last quarter IESC transferred all USAID funding
as envisaged to UCER. During this quarter, Podillya Pershyi submitted to UCER and IESC
a revised, more detailed, program budget and related workplan for the whole grant period
(November 2000 – September 2002). The budget falls within IESC’s approval authority,
(containing the same line items that have received the mission’s prior approval for IESC’s
Alliance program)  and was subsequently approved. On the basis of these new documents,
IESC then reached agreement with Podillya Pershyi and UCER, on documents that will
confirm quarterly performance and release tranches of funding from UCER to Podillya
Pershyi.

• This quarter the Alliance submitted to Kyiv mission the original agreements, with their
translations, and all other pertinent documents for IESC’s sub-grantees (Meta Center,
Lviv Consulting Group, Podillya Pershyi NGO and UCER) to be registered under the
current Alliance program registration at NAUDEI, This registration will enable the sub-
grantees to receive USAID program funding for their services without attracting local
taxes.

• This quarter the Alliance has submitted to USAID Kyiv office the Cumulative Evaluation
Results Report for the second and third quarters of the first year of the current program.

• Alliance clients and staff continue evaluating the results of projects completed in the
fourth fiscal quarter of the current CA.

• The Alliance continues attracting local partner organizations to establish Business
Advisory Services, based on the US SCORE concept and materials. The first Alliance
volunteer to provide training on this topic is scheduled to arrive in June, to work with
ProConsult in Kyiv. The Alliance’s Kyiv based staff will be also be trained at that time.

2. Summary of Deliverables (end of quarter 2 of the second fiscal year)

For more detailed information please see the attached Summary Report tables.

• The total number of assistance projects of all types started in the second fiscal year
reached 99, i.e. 33.2% of the year’s target of 298.

• This total includes 17 projects for women / partly women owned companies, i.e. 17%
of the total projects started.

Technical Assistance:
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• This quarter the Alliance started 12 technical assistance projects, bringing the total
number to 72 TA projects during this fiscal year, i.e. 32% of the year’s target of 224
projects.

• A total of 7 Alliance volunteers have provided in-country technical assistance this quarter,
(3 – from the previous quarter; 4 – new arrivals)

• 31 Volunteers have been brought in-country in the fiscal year. They have averaged 2 .3
projects each.

Funded training / seminars -

• The Alliance has delivered a total of 13 funded seminars ( 6 – this quarter), i.e. 81% of
the year’s target of 16.

• Attendance at the 13 seminars has totaled 548 company representatives, comprising 336
males and 212 females.

Client Networking & Association Building

• The Alliance has delivered a total of 11 events (4 – this quarter), 39% of the year’s target
of 28.

• Attendance has totaled 407 company representatives, comprising 244 males and 163
females.

Market Development Services

One US based Market Development ABLE project and one USVE projects have been started
in the fiscal year to-date, i.e. 20% of the year’s target of 10 projects.
One East-to-East Study Tour has been started in this fiscal year to-date, i.e. 33% of the year’s
target of 3 projects.

Program Legacy Projects

Two Alliance partners ACDI/VOCA and IESC are planning to complete 12 projects of this
type in this fiscal year.

3. Summary of Results

Results Evaluations of technical assistance projects carried out in the fourth fiscal quarter are
currently being complied and will be submitted to USAID in a separate document.

• The Alliance considers the immediate results of funded seminars, conducted both by local
specialists and by Alliance volunteers, to be satisfactory, with 548 persons in total
attending and benefiting from 13 events in the second year to-date.

• Immediate results of client networking projects are also considered highly satisfactory
with 407 participants to-date demonstrating both the popularity of the events and the
market’s demand for these type of services. Major successes have been reported in detail
previously in our monthly reports, “Alliance at a Glance”, and are now briefly covered in
the attached partner’s quarterly reports. ACDI/VOCA continues to report  major local
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benefits and planned business linkages as a direct result of its highly popular local food
festivals.

C.  Projections for Next Quarter (April 1 – June 30, 2001)

1. Key Expected Events

• To receive delayed funding.

• To receive the registration documents for Meta Center, Lviv Consulting Group, UCER
and Podillya Pershyi from USAID.

• To report project result evaluations for projects completed in the fourth quarters of the
first fiscal year.

• The Alliance will continue assisting its local partner organizations to establish Business
Advisory Services, based on the US SCORE concept and materials.

2. Forecast of Deliverables

The Alliance is currently unable to forecast deliverables in the next quarter. As soon as further
funding has been released, clients will be contacted with regards to re-scheduling their
projects. It is anticipated that, once funding has been received, the Alliance will quickly
accelerate up to a greater than normal program activity since, despite the temporary
postponement, it will attempt to fulfill its full year’s target on project starts.



Partner TA projects Funded Training/Seminars Client networking and Ass'n. Build. Market Development Services Program Legacy Projects

Regular Piggyback Long term VE SUBTOTAL Local Consultant Piggyback VE Networking Association Building
Market 
Research

Trade Show 
Activities

East to East 
Study Tours

Business 
Missions Funded Seminar projects

ACDI/VOCA 51 54 0 105 36 0 18 20 0 0 4 0 0

CDC 67 45 0 112 0 0 0 0 0 0 0 0 0

IESC 37 90 2 129 0 13 2 1 8 3 1 0 0

MBA 0 4 10 14 0 0 0 0 0 0 0 0 0

Totals to-date 155 193 12 360 36 13 20 21 8 3 5 0 0 466

Partner TA projects Funded Training/Seminars Client networking and Ass'n. Build. Market Development Services Program Legacy Projects

Regular Piggyback Long term VE SUBTOTAL Local Consultant Piggyback VE Networking Association Building
US - Based 
Market 
Research

Trade Show 
Activities

East to East 
Study Tours

Business-to-
Business 
Missions

Funded Seminar projects

ACDI/VOCA 33 50 0 83 12 0 12 12 0 0 3 0 5

CDC 48 20 0 68 0 0 0 0 1 0 0 1 0

IESC 23 44 0 67 0 4 2 2 9 4 0 0 7

MBA 0 0 6 6 0 0 0 0 0 0 0 0 0

Year totals 104 114 6 224 12 4 14 14 10 4 3 1 12 298

       Alliance Deliverables - Summary Report (January through March, 2001)  page 1.

FULL PROGRAM TOTALS TO-DATE (October 1999 - March 2001)

YEAR 2 TARGET



Partner TA projects Funded Training/Seminars Client networking and Ass'n. Build. Market Development Services Program Legacy Projects

Regular Piggyback Long term VE SUBTOTAL Local Consultant Piggyback VE Networking Association Building
US - Based 
Market 
Research

Trade Show 
Activities

East to East 
Study Tours

Business-to-
Business 
Missions

Funded Seminar projects

ACDI/VOCA 8 11 0 19 12 0 4 6 0 0 1 0 0

CDC 11 3 0 14 0 0 0 0 0 0 0 0 0

IESC 10 26 0 36 0 1 1 0 2 0 0 0 0

MBA 0 0 3 3 0 0 0 0 0 0 0 0 0

Totals to-date 29 40 3 72 12 1 5 6 2 0 1 0 0 99

Partner TA projects Funded Training/Seminars Client networking and Ass'n. Build. Market Development Services Program Legacy Projects

Regular Piggyback Long term VE SUBTOTAL Local Consultant Piggyback VE Networking Association Building
US - Based 
Market 
Research

Trade Show 
Activities

East to East 
Study Tours

Business-to-
Business 
Missions

Funded Seminar projects

ACDI/VOCA 0 0 0 0 6 0 1 3 0 0 0 0 0
CDC 0 0 0 0 0 0 0 0 0 0 0 0 0
IESC 4 8 0 12 0 0 0 0 1 0 0 0 0
MBA 0 0 0 0 0 0 0 0 0 0 0 0 0
Totals to-date 4 8 0 12 6 0 1 3 1 0 0 0 0 23

Program Year 2 Quarter I + Quarter 2 - TOTALS TO-DATE

Program Year 2 Quarter 2 only



Partner Project # Project Type Client Name Class/Sector Oblast Volunteer Name Owned by Start Date Completion Date

ACDI/VOCA

CDC

IESC 34408 Regular Trade-House Services Kyiv John Koehne male 1/17/2001 2/11/2001
34513 PB to 34132 Business Support Center NewBizNet NGO Services Lviv James Catoline female 2/5/2001 2/25/2001
34432 Regular Pizza Chelentano Services Lviv Bill Kenny female 2/9/2001 3/2/2001
34537 PB  CEI/Perspectives NGO (animal farmers) NGO Services Kharkiv Jack Getman male 2/12/2001
34538 PB CEI/Perspectives NGO (grain processing) NGO Services Kharkiv Jack Getman male 2/12/2001
34409 PB to 34408 BKC Soky Services Kyiv John Koehne male 2/12/2001 2/21/2001
34547 PB VEGA JSC Services Kharkiv Jack Getman male 2/19/2001
34511 PB to 34408 Prodtorg Services Kyiv John Koehne female 2/21/2001 3/1/2001
34445 PB Poltava Credit Union Services Kharkiv Bill Varettoni male 2/28/2001
34548 PB to 34432 Mercatop Services Lviv Bill Kenny female 3/3/2001 3/9/2001
34248 Regular SoftServe Consulting Services Lviv Richard Taylor male 3/19/2001 4/30/2001
34247 Regular WUMC, Ltd Consulting Services Lviv Jack Wilner male 3/24/2001 4/20/2001

MBA
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Technical Assistance



Partner Project # Client Name Class/Sector Oblast Volunteer Name Owned by Attendees # m; f Start Date Completion Date

ACDI/VOCA N/A ACDI/VOCA Agribusiness Kyiv Local Consultant m-13; f-19 1/16/2001 1/18/2001
N/A ACDI/VOCA Agribusiness Vinnitsa Local Consultant m-56; f-6 2/10/2001 2/10/2001
N/A ACDI/VOCA Agribusiness Kharkiv Local Consultant N/A m-14; f-8 3/15/2001 3/16/2001
N/A ACDI/VOCA Agribusiness Chernivtsy Local Consultant N/A m - 18; f - 32 3/23/2001 3/24/2001
N/A ACDI/VOCA Agribusiness Ternopil Local Consultant N/A m - 66; f - 54 3/28/2001 3/28/2001
N/A ACDI/VOCA Agribusiness Kyiv Local Consultant N/A m - 17; f - 7 3/30/2001 3/31/2001

CDC

IESC

MBA

Funded Training/Seminars
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Partner Project # Type of CNAB Client Name Class/Sector Oblast Volunteer Name Owned by Attendees: Start Date Completion Date

ACDI/VOCA N/A Association Building International Forum of Central and Eastern EuropeAgribusiness Kyiv N/A N/A m-15; f-15 2/1/2001 2/3/2001
N/A Association Building Prodexpo Agribusiness Lviv N/A N/A m-47; f-10 2/3/2001 2/15/2001
N/A Client Networking Vinnitsa Vegetable Fair Agribusiness Vinnitsa N/A N/A m-15; f-15 3/1/2001 3/3/2001
N/A Association Building The All-Ukrainian Assoc. of Horticulture Agribusiness Kyiv N/A N/A m-47; f-15 3/29/2001 3/29/2001

CDC

IESC

MBA

Client Networking & Association building (CNAB)
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Partner Project # Type of MDS Client Name Class/Sector Oblast Volunteer Name Number of ParticipantsStart Date Completion Date
ACDI/VOCA

CDC

IESC 34494 USVE Kharkivenergoremont Services Kharkiv Richard Tourin 1/1/2001 3/23/2001

MBA

Market Development Services (MDS)
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Partner Project # Client Name Class/Sector Oblast Volunteer Name Owned by Attendees: Start Date Completion Date
ACDI/VOCA

CDC

IESC

MBA

Program Legacy Projects
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